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_CONFIDENTIAL C

NPIC/TDS/D-B4L-67

18 May 1967
MEMORANDUM FOR THE RECORD
.. 25¥1

SUBJECT: Visit td

1. On U4 May 1967l 25%1
| | for the purpose of obtaining criti- 25X1
cal data on, and formulating plans for_the raising of the Briefing Print
Enlarger (BPE) to the second floor of| 25%1
was represented by: | [ design 25%1
engineers of the enlarger. | [Iinstallation test and 25%1
evaluation engineer and Packaging engineer, A&0O Div. 25%1

2, Several hours were spent in the taking of measurements of the
minimum height, length and width of the Enlarger. Determination of pro-
jecting items that could be removed, the turning radius of the casters
and identification of components that could be moved intentionally or by
chance that would effect the center of gravity. Also the location of
points where lifting force could be applied. Several hours more were
spent in discussion of packaging for transport, unloading at destlnatlon,
and preparation for and lifting to the second floor. In this discussion
it appeared that the best method for transporting would be to mount the
enlarger on & shock protected pallet and cover with a moisture proof
cover, i1l provide access holes through the enlarger frame and 25%1
1lifting rods at can be inserted through these holes for lifting. It
was determined that the best method for moving the enlarger after arrival
at destination would be on its own casters. This is largely influenced

. by the height of doors and the width of halls through which it must be
moved, and the elevator shaft clearances. During these discussions it
appeared that there would be difficulties in getting the enlarger into
and out of the elevator shaft by the use of slings without seriously
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shifting the center of gravity |representative stated that tipping
of the equipment should be limifed To around 10 degrees. It was agreed
that this problem could be solved by building a scaffold at both the
first and second floors for loading and unloading but, it was desired to
avoid this if possible. When no one appeared to have a satisfactory
answer to the problem the writer suggested that a platform be constructed
and be suspended under the elevator by suitable cables, and that after
locking the platform to prevent shifting, that the enlarger be simply
rolled onto and off the platform. This was immediately accepted as the
logical solution to the problem; it would be low in cost, would provide
protection for the enlarger and would be useful for subsequent lifting
jobs at

3. The formulated plans for packaging, transportation, unloading
from truck, moving throughl and l1ifting to the second floor

are as follows:

a. The enlarger will be attached to a reusable shock protected
pallet and will be covered by a moisture proof cover.

b. The vehicle used for shipment will probablv be a removable

cover type and on arrival at destination,

Washington, D.C.). The packing crate will be removed while or the
truck and the enlarger will be hoisted by the wall crane, using the
lifting rods provided with the enlarger, and be set on the loading
platform on its own casters.

c. The enlarger will be rolled through the building halls on
its own casters, man power being provided by NPIC.

d. ILogistics Branch, NPIC will provide a platform suspended
under the freight elevator and the man-power to roll the enlarger
onto and off the platform.

e.[::::::] engineers will be available for removal and replace-
ment of an appendages that should require removing.
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. The packing crate will either be returned on the delivery
truck or will be shipped back by the] Personnel that do the =5l
installation of the printer at NPIC.
25¥1
TDS/DS
Distribution:
Orig - Project file
2 - TDS/DS
25X1
NPIC/TDS/DY (18 May 67)
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